COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/22/2021

ESTIMATE SUMMARY 10:13:58
CONTID: C22389R ESTIMATE NO: 0013 PROG SPEC YR: 2005
PCN: 22389R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 150.0 DAYS TIME ALLOW: 150 WORK DAYS
SIGNAL CONST PACKAGE A FOR 21793 PERCENT TIME:  100.00 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: SHER100-308
SIGNAL CONST PACKAGE A FOR 21793
NAME OF ROAD:
PROJECT COUNTIES: JEFFERSON ADAM:
CONTRACTOR:
Lumin8 Transportation Technologies, LLC PAY PERIOD ENDING 01/14/2021 DATE TIME STARTED 06/17/2019
5920 LAMAR STREET DATE LET 03/21/2019 DATE WORK BEGAN 06/17/2019
DATE AWARDED 04/26/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/04/2019 DATE ACCEPTED
ARVAD, CO 80003 (303)422-7985 DATE NOTICE TO PROCEED 06/17/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,186,085.41  PARTICIPATING $ 2,641,302.91 $ 3,248.24
AWARD PROJECT AMT: $  2,699,567.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 82.90% TOTAL EARNINGS 2,641,302.91 3,248.24
FUNDS AVAILABLE: $ 544,782.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,641,302.91 3,248.24
TOTAL CLAIMS: $ 0.00 RETAINAGE -40,493.51 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,600,809.40 3,248.24
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,600,809.40 3,248.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,248.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0005 202-00828 Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
94,738.00000 1.000 94,738.00
0010 202-04006 Clean Culvert 5.000 2.565
HOUR 1.000 345.00
345.00000 3.565 1,229.93
0015 208-00002 Erosion Log Type 1 (12 Inch) 680.000 240.000
LF 0.000 0.00
7.50000 240.000 1,800.00
0020 208-00035 Aggregate Bag 436.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0025 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0030 208-00051 Storm Drain Inlet Protection (Type I) 26.000 0.000
LF 0.000 0.00
58.00000 0.000 0.00
0035 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
2,550.00000 1.000 2,550.00
0040 208-00103 Removal and Disposal of Sediment (Labor) 20.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0045 208-00105 Removal and Disposal of Sediment (Equipment) 15.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0050 208-00106 Sweeping (Sediment Removal) 60.000 60.000
HOUR 0.000 0.00
150.00000 60.000 9,000.00
0055 208-00107 Removal of Trash 10.000 0.000
HOUR 0.000 0.00

70.00000 0.000 0.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0060 212-00006 Seeding (Native) 0.420 0.000
ACRE 0.000 0.00
1,215.00000 0.000 0.00
0065 212-00032 Soil Conditioning 0.420 0.000
ACRE 0.000 0.00
4,100.00000 0.000 0.00
0070 213-00003 Mulching (Weed Free) 0.420 0.000
ACRE 0.000 0.00
5,065.12000 0.000 0.00
0075 213-00061 Mulch Tackifier 59.000 0.000
LB 0.000 0.00
3.25000 0.000 0.00
0080 607-11525 Fence (Plastic) 290.000 282.000
LF 0.000 0.00
3.50000 282.000 987.00
0085 613-10000 Wiring 1.000 1.000
LS 0.000 0.00
33,000.00000 1.000 33,000.00
0090 614-87350 Test Fiber Optic Cable 1.000 1.000
LS 0.000 0.00
4,100.00000 1.000 4,100.00
0095 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0100 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
218,000.00000 1.000 218,000.00
0105 626-01104 Public Information Services (Tier IV) 1.000 1.000
LS 0.000 0.00
6,825.00000 1.000 6,825.00
0110 630-00007 *Traffic Control Inspection 56.000 16.000
DAY 0.000 0.00

255.00000 16.000 4,080.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0115 630-00012 *Traffic Control Management 140.000 132.000
DAY 0.000 0.00
900.00000 132.000 118,800.00
0120 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 3.987
EACH -0.387 -75.47
195.00000 3.600 702.00
0125 630-80341 *Construction Traffic Sign (Panel Size A) 44,000 7.047
EACH -0.747 -38.47
51.50000 6.300 324.45
0130 630-80342 *Construction Traffic Sign (Panel Size B) 66.000 12.031
EACH -1.231 -324.98
264.00000 10.800 2,851.20
0135 630-80343 *Construction Traffic Sign (Panel Size C) 11.000 2.015
EACH -0.215 -56.76
264.00000 1.800 475.20
0140 630-80355 *Portable Message Sign Panel 3.718 2.013
EACH -0.213 -958.51
4,500.05000 1.800 8,100.09
0145 630-80356 *Advance Warning Flashing or Sequencing Arrow P anel (A 6.000 4.698
Type
yee) EACH -0.198 -257.40
1,300.00000 4.500 5,850.00
0150 630-80360 *Drum Channelizing Device 70.000 30.110
EACH -3.110 -279.90
90.00000 27.000 2,430.00
0155 630-80393 *Stackable Vertical Panels 155.000 37.724
EACH -1.724 -66.37
38.50000 36.000 1,386.00
0160 700-70010 F/A Minor Contract Revisions 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0161 630-86801 Traffic Signal (Temp) SH93 AND WASHINGTON AVE 1.100 0.990
LS 0.000 0.00

11,625.00000 0.990 11,508.75



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0162 614-70448 Traf Sig Face (12-12-12-12) 10.000 10.000
EACH 0.000 0.00
1,250.00000 10.000 12,500.00
0163 613-32400 Light Std Steel (40 Ft) 2.000 2.000
EACH 0.000 0.00
4,700.00000 2.000 9,400.00
0164 630-00006 Uniformed Traf Ctrl (Vehicle) 42.500 42.500
HOUR 0.000 0.00
25.00000 42.500 1,062.50
0165 700-70011 F/A Partnering 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0166 614-87030 Four Channel Detect Card 7.000 7.000
EACH 0.000 0.00
335.00000 7.000 2,345.00
0167 614-79336 Furn Traf Sig Face (12-12-12) 4.000 4.000
EACH 0.000 0.00
350.00000 4.000 1,400.00
0168 614-70250 Ped Sig Face (16)(Countdown)(LED Repl) 8.000 8.000
EACH 0.000 0.00
100.00000 8.000 800.00
0170 700-70016 F/A Fuel Cost Adjustment 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70023 F/A On-The-Job Trainee 2,000.000 2,000.000
FA 0.000 0.00
1.00000 2,000.000 2,000.00
0180 700-70082 F/A Furnish & Install Electrical Service 12,000.000 0.000
FA 4,306.100 4,306.10
1.00000 4,306.100 4,306.10
0185 700-70310 F/A Landscaping 5,250.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0190 700-70380 F/A Erosion Control 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70589 F/A Environmental Health & Safety Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 758,132.09 $ 2,593.24 $ 593,851.22

CAT NO0201 0201 'F'I-76 @ SH 95

0200 202-00190 *Removal of Concrete Median Cover Material 591.300 591.300
SY 0.000 0.00
35.00000 591.300 20,695.50
0205 202-00200 *Removal of Sidewalk 124.800 124.800
SY 0.000 0.00
36.00000 124.800 4,492.80
0210 202-00203 *Removal of Curb and Gutter 761.000 761.000
LF 0.000 0.00
12.00000 761.000 9,132.00
0215 202-00206 *Removal of Concrete Curb Ramp 71.900 71.900
SY 0.000 0.00
38.50000 71.900 2,768.15
0220 202-00220 *Removal of Asphalt Mat 144.500 144.500
SY 0.000 0.00
41.00000 144.500 5,924.50
0225 202-00240 *Removal of Asphalt Mat (Planing) 957.000 957.000
SY 0.000 0.00
10.00000 957.000 9,570.00
0230 202-00250 *Removal of Pavement Marking 2,000.000 391.330
SF 0.000 0.00
3.50000 391.330 1,369.66
0235 203-00010 *Unclassified Excavation (Complete In Place) 250.000 250.000
cY 0.000 0.00

50.00000 250.000 12,500.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 0201 'F'I-76 @ SH 95

0240 203-01597 *Potholing 40.000 40.000
HOUR 0.000 0.00
175.00000 40.000 7,000.00
0245 210-00810 Reset Ground Sign 3.000 3.000
EACH 0.000 0.00
770.00000 3.000 2,310.00
0250 210-00867 Reset Fire Preemption Unit 2.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0255 304-06007 Aggregate Base Course (Class 6) 136.100 136.100
cY 0.000 0.00
77.00000 136.100 10,479.70
0260 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 500.000 34.000
TON 0.000 0.00
260.00000 34.000 8,840.00
0265 403-34841 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 111.000 111.000
TON 0.000 0.00
395.00000 111.000 43,845.00
0270 403-34871 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 155.160 155.160
TON 0.000 0.00
398.00000 155.160 61,753.68
0275 503-00018 Drilled Caisson (18 Inch) 5.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
0280 503-00036 Drilled Caisson (36 Inch) 57.000 57.000
LF 0.000 0.00
385.00000 57.000 21,945.00
0285 608-00000 *Concrete Sidewalk 132.155 132.155
SY 0.000 0.00
104.00000 132.155 13,744.12
0290 608-00010 *Concrete Curb Ramp 113.700 113.700
Sy 0.000 0.00

196.00000 113.700 22,285.20
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 0201 'F'I-76 @ SH 95

0295 609-21010 *Curb and Gutter Type 2 (Section I-B) 199.000 199.000
LF 0.000 0.00
33.50000 199.000 6,666.50
0300 609-21020 Curb and Gutter Type 2 (Section 1I-B) 405.500 405.500
LF 0.000 0.00
36.00000 405.500 14,598.00
0305 613-00206 *2 Inch Electrical Conduit (Bored) 339.000 339.000
LF 0.000 0.00
14.00000 339.000 4,746.00
0310 613-00306 *3 Inch Electrical Conduit (Bored) 540.000 508.000
LF 0.000 0.00
15.50000 508.000 7,874.00
0315 613-01100 1 Inch Electrical Conduit (Plastic) 25.000 25.000
LF 0.000 0.00
8.00000 25.000 200.00
0320 613-01200 2 Inch Electrical Conduit (Plastic) 55.000 55.000
LF 0.000 0.00
12.50000 55.000 687.50
0325 613-01300 3 Inch Electrical Conduit (Plastic) 120.000 120.000
LF 0.000 0.00
18.50000 120.000 2,220.00
0330 613-07004 Type Four Pull Box 3.000 2.000
EACH 0.000 0.00
1,555.00000 2.000 3,110.00
0335 613-07005 Type Five Pull Box 1.000 1.000
EACH 0.000 0.00
2,150.00000 1.000 2,150.00
0340 613-13006 Luminare (LED) (8500 Lumens) 3.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0345 614-00011 Sign Panel (Class 1) 120.000 120.000
SF 0.000 0.00

26.00000 120.000 3,120.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 0201 'F'I-76 @ SH 95

0350 614-00012 Sign Panel (Class II) 76.000 76.000
SF 0.000 0.00
27.00000 76.000 2,052.00
0355 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 3.000 3.000
Slipbase)
EACH 0.000 0.00
770.00000 3.000 2,310.00
0360 614-70024 1310nm SFP Optic Module 2.000 2.000
EACH 0.000 0.00
610.00000 2.000 1,220.00
0365 614-70030 Optical Attenuator 1.000 1.000
EACH 0.000 0.00
155.00000 1.000 155.00
0370 614-70150 Pedestrian Signal Face (16) (Countdown) 6.000 6.000
EACH 0.000 0.00
550.00000 6.000 3,300.00
0375 614-70336 Traffic Signal Face (12-12-12) 14.000 14.000
EACH 0.000 0.00
625.00000 14.000 8,750.00
0380 614-72836 Conflict Monitor 1.000 1.000
EACH 0.000 0.00
820.00000 1.000 820.00
0385 614-72855 Traffic Signal Controller Cabinet 1.000 1.000
EACH 0.000 0.00
16,500.00000 1.000 16,500.00
0390 614-72860 Pedestrian Push Button 6.000 6.000
EACH 0.000 0.00
220.00000 6.000 1,320.00
0395 614-72863 Pedestrian Push Button Post Assembly 2.000 2.000
EACH 0.000 0.00
740.00000 2.000 1,480.00
0400 614-72885 Traffic Signal Vehicle Detector (Special) 6.000 1.000
EACH 0.000 0.00

7,900.00000 1.000 7,900.00



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 0201 'F'I-76 @ SH 95

0405 614-81000 Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
7,900.00000 0.000 0.00
0410 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
14,885.00000 1.000 14,885.00
0415 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
17,350.00000 1.000 17,350.00
0420 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
17,500.00000 1.000 17,500.00
0425 614-84000 Traffic Signal Pedestal Pole Steel 1.000 0.000
EACH 0.000 0.00
2,025.00000 0.000 0.00
0430 614-86248 Traffic Signal Controller (Type 2070LC) 1.000 1.000
EACH 0.000 0.00
5,925.00000 1.000 5,925.00
0435 614-86800 Uninterrupted Power Supply 1.000 1.000
EACH 0.000 0.00
7,525.00000 1.000 7,525.00
0440 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 200.000 200.000
LF 0.000 0.00
7.25000 200.000 1,450.00
0445 614-87012 Fiber Optic Termination Panel (12 Fiber) 1.000 0.000
EACH 1.000 655.00
655.00000 1.000 655.00
0450 614-87015 Buffer Tube Fan Out Kit 1.000 1.000
EACH 0.000 0.00
78.00000 1.000 78.00
0455 614-87320 Closed Circuit Television 1.000 1.000
EACH 0.000 0.00

4,400.00000 1.000 4,400.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 0201 'F'I-76 @ SH 95

0460 614-87512 Splice Fiber Optic Cable (12 Strand) 1.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
0465 614-87692 Ethernet Switch Type Il 1.000 1.000
EACH 0.000 0.00
4,025.00000 1.000 4,025.00
0470 615-00050 *Embankment Protector Type 5 1.000 0.000
EACH 0.000 0.00
13,000.00000 0.000 0.00
0475 627-00008 *Modified Epoxy Pavement Marking 11.250 11.250
GAL 0.000 0.00
488.00000 11.250 5,490.00
0480 627-00013 *Pavement Marking Paint (High Build) 2.980 2.980
GAL 0.000 0.00
238.00000 2.980 709.24
0485 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 24.000 0.000
SF 0.000 0.00
20.50000 0.000 0.00
0490 627-30405 *Preformed Thermoplastic Pavement Marking 143.200 143.200
(Word-Symbol)
SF 0.000 0.00
18.00000 143.200 2,577.60
0495 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 808.000 808.000
Line,
) SF 0.000 0.00
13.00000 808.000 10,504.00
0500 630-00000 *Flagging 360.000 51.000
HOUR 0.000 0.00
32.00000 51.000 1,632.00
0505 630-00003 *Uniformed Traffic Control 19.000 19.000
HOUR 0.000 0.00
145.00000 19.000 2,755.00

CAT0201 CURRENT AMT$ 654,131.49 $ 655.00 $ 449,395.15
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 0202 'H'SH 121 @ Deer Ck

0510 202-00220 *Removal of Asphalt Mat 78.000 78.000
Sy 0.000 0.00
41.00000 78.000 3,198.00
0515 202-00250 *Removal of Pavement Marking 476.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
0520 203-00010 *Unclassified Excavation (Complete In Place) 20.000 20.000
cY 0.000 0.00
50.00000 20.000 1,000.00
0525 203-01597 *Potholing 15.000 15.000
HOUR 0.000 0.00
175.00000 15.000 2,625.00
0530 210-00815 Reset Sign Panel 3.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0535 210-00867 Reset Fire Preemption Unit 1.000 1.000
EACH 0.000 0.00
410.00000 1.000 410.00
0540 304-06007 Aggregate Base Course (Class 6) 16.000 13.000
cY 0.000 0.00
77.00000 13.000 1,001.00
0545 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 39.000 38.500
TON 0.000 0.00
260.00000 38.500 10,010.00
0550 503-00018 Drilled Caisson (18 Inch) 10.000 10.000
LF 0.000 0.00
145.00000 10.000 1,450.00
0555 503-00036 Drilled Caisson (36 Inch) 76.000 76.000
LF 0.000 0.00
385.00000 76.000 29,260.00
0560 608-00010 *Concrete Curb Ramp 15.000 15.000
Sy 0.000 0.00

196.00000 15.000 2,940.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 0202 'H'SH 121 @ Deer Ck

0565 609-21010 Curb and Gutter Type 2 (Section I-B) 90.000 90.000
LF 0.000 0.00
33.50000 90.000 3,015.00
0570 610-00030 *Median Cover Material (Concrete) 4,151.000 4,151.000
SF 0.000 0.00
15.50000 4,151.000 64,340.50
0575 613-00206 *2 Inch Electrical Conduit (Bored) 522.000 522.000
LF 0.000 0.00
14.00000 522.000 7,308.00
0580 613-00306 *3 Inch Electrical Conduit (Bored) 730.000 730.000
LF 0.000 0.00
15.50000 730.000 11,315.00
0585 613-01100 1 Inch Electrical Conduit (Plastic) 50.000 50.000
LF 0.000 0.00
8.00000 50.000 400.00
0590 613-01200 2 Inch Electrical Conduit (Plastic) 240.000 240.000
LF 0.000 0.00
12.50000 240.000 3,000.00
0595 613-01300 3 Inch Electrical Conduit (Plastic) 200.000 200.000
LF 0.000 0.00
18.50000 200.000 3,700.00
0600 613-07001 Type One Pull Box 1.000 1.000
EACH 0.000 0.00
630.00000 1.000 630.00
0605 613-07004 Type Four Pull Box 4.000 4.000
EACH 0.000 0.00
1,555.00000 4.000 6,220.00
0610 613-07005 Type Five Pull Box 1.000 1.000
EACH 0.000 0.00
2,150.00000 1.000 2,150.00
0615 613-13006 Luminare (LED) (8500 Lumens) 4.000 0.000
EACH 0.000 0.00

515.00000 0.000 0.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 0202 'H'SH 121 @ Deer Ck

0620 613-80130 Service Meter Cabinet 1.000 1.000
EACH 0.000 0.00
3,915.00000 1.000 3,915.00
0625 614-00011 Sign Panel (Class 1) 39.500 39.500
SF 0.000 0.00
26.00000 39.500 1,027.00
0630 614-00012 Sign Panel (Class Il) 12.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0635 614-01503 Steel Sign Support (2-Inch Round)(Post and Sock et) 1.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0640 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 4.000 4.000
Slipbase)
EACH 0.000 0.00
770.00000 4.000 3,080.00
0645 614-70150 Pedestrian Signal Face (16) (Countdown) 8.000 8.000
EACH 0.000 0.00
550.00000 8.000 4,400.00
0650 614-70336 Traffic Signal Face (12-12-12) 18.000 18.000
EACH 0.000 0.00
625.00000 18.000 11,250.00
0655 614-72860 Pedestrian Push Button 10.000 10.000
EACH 0.000 0.00
220.00000 10.000 2,200.00
0660 614-72863 Pedestrian Push Button Post Assembly 4.000 2.000
EACH 0.000 0.00
740.00000 2.000 1,480.00
0665 614-72885 Traffic Signal Vehicle Detector (Special) 12.000 12.000
EACH 0.000 0.00
7,900.00000 12.000 94,800.00
0670 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00

16,100.00000 0.000 0.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 0202 'H'SH 121 @ Deer Ck

0675 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
0680 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000 2.000
EACH 0.000 0.00
17,350.00000 2.000 34,700.00
0685 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
17,500.00000 1.000 17,500.00
0690 614-84000 Traffic Signal Pedestal Pole Steel 3.000 3.000
EACH 0.000 0.00
2,025.00000 3.000 6,075.00
0695 627-00008 *Modified Epoxy Pavement Marking 3.000 0.000
GAL 0.000 0.00
488.00000 0.000 0.00
0700 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 10.000 0.000
SF 0.000 0.00
20.50000 0.000 0.00
0705 627-30405 *Preformed Thermoplastic Pavement Marking 111.000 0.000
(Word-Symbol) SF 0.000 0.00
18.00000 0.000 0.00
0710 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 886.000 834.000
Line,
) SF 0.000 0.00
13.00000 834.000 10,842.00
0715 630-00000 *Flagging 100.000 21.000
HOUR 0.000 0.00
32.00000 21.000 672.00
0720 630-00003 *Uniformed Traffic Control 16.000 16.000
HOUR 0.000 0.00
145.00000 16.000 2,320.00

CAT 0202 CURRENT AMT$ 394,815.50 $ 0.00 $ 365,233.50
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 0203 'I'SH 121 @ Peakview

0725 202-00200 *Removal of Sidewalk 60.000 18.000
Sy 0.000 0.00
36.00000 18.000 648.00
0730 202-00203 *Removal of Curb and Gutter 160.000 69.000
LF 0.000 0.00
12.00000 69.000 828.00
0735 202-00206 *Removal of Concrete Curb Ramp 32.000 30.000
Sy 0.000 0.00
38.50000 30.000 1,155.00
0740 202-00220 *Removal of Asphalt Mat 27.000 0.000
SY 0.000 0.00
41.00000 0.000 0.00
0745 202-00250 *Removal of Pavement Marking 620.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
0750 203-00010 *Unclassified Excavation (Complete In Place) 12.000 4.000
cY 0.000 0.00
50.00000 4.000 200.00
0755 203-01597 *Potholing 32.500 32.500
HOUR 0.000 0.00
175.00000 32.500 5,687.50
0760 210-00815 Reset Sign Panel 4.000 4.000
EACH 0.000 0.00
90.00000 4.000 360.00
0765 210-00867 Reset Fire Preemption Unit 1.000 1.000
EACH 0.000 0.00
410.00000 1.000 410.00
0770 304-06007 Aggregate Base Course (Class 6) 2.000 0.000
cY 0.000 0.00
77.00000 0.000 0.00
0775 503-00018 Drilled Caisson (18 Inch) 10.000 10.000
LF 0.000 0.00

145.00000 10.000 1,450.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 0203 'I'SH 121 @ Peakview

0780 503-00036 Drilled Caisson (36 Inch) 38.000 38.000
LF 0.000 0.00
385.00000 38.000 14,630.00
0785 503-00048 Drilled Caisson (48 Inch) 21.000 21.000
LF 0.000 0.00
495.00000 21.000 10,395.00
0790 503-00054 Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
585.00000 21.000 12,285.00
0795 608-00000 *Concrete Sidewalk 53.000 52.000
5% 0.000 0.00
104.00000 52.000 5,408.00
0800 608-00010 *Concrete Curb Ramp 100.000 100.000
SY 0.000 0.00
196.00000 100.000 19,600.00
0805 609-21020 Curb and Gutter Type 2 (Section 1I-B) 171.000 69.000
LF 0.000 0.00
36.00000 69.000 2,484.00
0810 613-00206 *2 Inch Electrical Conduit (Bored) 630.000 630.000
LF 0.000 0.00
14.00000 630.000 8,820.00
0815 613-00306 *3 Inch Electrical Conduit (Bored) 820.000 820.000
LF 0.000 0.00
15.50000 820.000 12,710.00
0820 613-01200 2 Inch Electrical Conduit (Plastic) 165.000 165.000
LF 0.000 0.00
12.50000 165.000 2,062.50
0825 613-01300 3 Inch Electrical Conduit (Plastic) 300.000 300.000
LF 0.000 0.00
18.50000 300.000 5,550.00
0830 613-07004 Type Four Pull Box 4.000 3.000
EACH 0.000 0.00

1,555.00000 3.000 4,665.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 0203 'I'SH 121 @ Peakview

0835 613-07005 Type Five Pull Box 1.000 1.000
EACH 0.000 0.00
2,150.00000 1.000 2,150.00
0840 613-13006 Luminare (LED) (8500 Lumens) 4.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0845 613-80130 Service Meter Cabinet 1.000 1.000
EACH 0.000 0.00
3,915.00000 1.000 3,915.00
0850 614-00011 Sign Panel (Class 1) 72.500 63.500
SF 0.000 0.00
26.00000 63.500 1,651.00
0855 614-70150 Pedestrian Signal Face (16) (Countdown) 8.000 8.000
EACH 0.000 0.00
550.00000 8.000 4,400.00
0860 614-70336 Traffic Signal Face (12-12-12) 18.000 11.000
EACH 0.000 0.00
625.00000 11.000 6,875.00
0865 614-72860 Pedestrian Push Button 8.000 8.000
EACH 0.000 0.00
220.00000 8.000 1,760.00
0870 614-72885 Traffic Signal Vehicle Detector (Special) 6.000 6.000
EACH 0.000 0.00
7,900.00000 6.000 47,400.00
0875 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 2.000
EACH 0.000 0.00
17,500.00000 2.000 35,000.00
0880 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
26,950.00000 1.000 26,950.00
0885 614-81170 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00

28,350.00000 1.000 28,350.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 0203 'I'SH 121 @ Peakview

0890 614-84000 Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0.000 0.00
2,025.00000 2.000 4,050.00
0895 614-87320 Closed Circuit Television 1.000 1.000
EACH 0.000 0.00
4,400.00000 1.000 4,400.00
0900 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 620.000 620.000
Line
) SF 0.000 0.00
13.00000 620.000 8,060.00
0905 630-00000 *Flagging 100.000 16.000
HOUR 0.000 0.00
32.00000 16.000 512.00
0910 630-00003 *Uniformed Traffic Control 19.000 19.000
HOUR 0.000 0.00
145.00000 19.000 2,755.00
CAT0203 CURRENT AMT$ 308,776.00 $ 0.00 $ 287,576.00

CAT NO0204 0204 'K'SH 121 @ Chatfield Ent.

0915 202-00190 *Removal of Concrete Median Cover Material 11.500 11.500
SY 0.000 0.00
35.00000 11.500 402.50
0920 202-00203 *Removal of Curb and Gutter 38.000 38.000
LF 0.000 0.00
12.00000 38.000 456.00
0925 202-00250 *Removal of Pavement Marking 50.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
0930 203-00010 *Unclassified Excavation (Complete In Place) 2.000 2.000
cY 0.000 0.00
50.00000 2.000 100.00
0935 203-01597 *Potholing 13.500 13.500
HOUR 0.000 0.00

175.00000 13.500 2,362.50
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0204 0204 'K'SH 121 @ Chatfield Ent.

0940 210-00867 Reset Fire Preemption Unit 1.000 1.000
EACH 0.000 0.00
410.00000 1.000 410.00
0945 304-06007 Aggregate Base Course (Class 6) 2.000 2.000
cY 0.000 0.00
77.00000 2.000 154.00
0950 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 6.000 6.000
TON 0.000 0.00
260.00000 6.000 1,560.00
0955 503-00018 Drilled Caisson (18 Inch) 5.000 5.000
LF 0.000 0.00
145.00000 5.000 725.00
0960 503-00036 Drilled Caisson (36 Inch) 57.000 57.000
LF 0.000 0.00
385.00000 57.000 21,945.00
0965 607-01050 Fence Wire With Metal Posts 50.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
0970 609-21010 Curb and Gutter Type 2 (Section I-B) 87.500 87.500
LF 0.000 0.00
33.50000 87.500 2,931.25
0975 613-00206 *2 Inch Electrical Conduit (Bored) 300.000 291.000
LF 0.000 0.00
14.00000 291.000 4,074.00
0980 613-00306 *3 Inch Electrical Conduit (Bored) 600.000 582.000
LF 0.000 0.00
15.50000 582.000 9,021.00
0985 613-01100 1 Inch Electrical Conduit (Plastic) 10.000 10.000
LF 0.000 0.00
8.00000 10.000 80.00
0990 613-01200 2 Inch Electrical Conduit (Plastic) 130.000 130.000
LF 0.000 0.00

12.50000 130.000 1,625.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0204 0204 'K'SH 121 @ Chatfield Ent.

0995 613-01300 3 Inch Electrical Conduit (Plastic) 140.000 140.000
LF 0.000 0.00
18.50000 140.000 2,590.00
1000 613-07004 Type Four Pull Box 4.000 1.000
EACH 0.000 0.00
1,555.00000 1.000 1,555.00
1005 613-07005 Type Five Pull Box 1.000 1.000
EACH 0.000 0.00
2,150.00000 1.000 2,150.00
1010 613-13006 Luminare (LED) (8500 Lumens) 2.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
1015 614-00011 Sign Panel (Class I) 48.000 48.000
SF 0.000 0.00
26.00000 48.000 1,248.00
1020 614-70150 Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0.000 0.00
550.00000 4.000 2,200.00
1025 614-70336 Traffic Signal Face (12-12-12) 11.000 11.000
EACH 0.000 0.00
625.00000 11.000 6,875.00
1030 614-72860 Pedestrian Push Button 4.000 4.000
EACH 0.000 0.00
220.00000 4.000 880.00
1035 614-72863 Pedestrian Push Button Post Assembly 1.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
1040 614-72885 Traffic Signal Vehicle Detector (Special) 10.000 10.000
EACH 0.000 0.00
7,900.00000 10.000 79,000.00
1045 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00

11,855.00000 1.000 11,855.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0204 0204 'K'SH 121 @ Chatfield Ent.

1050 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 3.000 3.000
EACH 0.000 0.00
17,350.00000 3.000 52,050.00
1055 614-84000 Traffic Signal Pedestal Pole Steel 1.000 1.000
EACH 0.000 0.00
2,025.00000 1.000 2,025.00
1060 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 752.000 551.000
Line
) SF 0.000 0.00
13.00000 551.000 7,163.00
1065 630-00000 *Flagging 100.000 8.000
HOUR 0.000 0.00
32.00000 8.000 256.00
1070  630-00003 *Uniformed Traffic Control 19.000 19.000
HOUR 0.000 0.00
145.00000 19.000 2,755.00
CAT 0204 CURRENT AMT$ 239,020.25 $ 0.00 $ 218,448.25

CAT NOO0205 0205'L'C-470 @ SH 177

1075 203-01597 *Potholing 35.000 35.000
HOUR 0.000 0.00
175.00000 35.000 6,125.00
1080 210-00867 Reset Fire Preemption Unit 2.000 2.000
EACH 0.000 0.00
410.00000 2.000 820.00
1085 503-00018 Drilled Caisson (18 Inch) 5.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
1090 503-00024 Drilled Caisson (24 Inch) 14.000 14.000
LF 0.000 0.00
235.00000 14.000 3,290.00
1095 503-00036 Drilled Caisson (36 Inch) 38.000 38.000
LF 0.000 0.00

385.00000 38.000 14,630.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 0205'L'C-470 @ SH 177

1100 503-00054 Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
585.00000 21.000 12,285.00
1105 613-00206 *2 Inch Electrical Conduit (Bored) 345.000 345.000
LF 0.000 0.00
14.00000 345.000 4,830.00
1110 613-00306 *3 Inch Electrical Conduit (Bored) 650.000 570.000
LF 0.000 0.00
15.50000 570.000 8,835.00
1115 613-01100 1 Inch Electrical Conduit (Plastic) 70.000 70.000
LF 0.000 0.00
8.00000 70.000 560.00
1120 613-01200 2 Inch Electrical Conduit (Plastic) 80.000 65.000
LF 0.000 0.00
12.50000 65.000 812.50
1125 613-01300 3 Inch Electrical Conduit (Plastic) 120.000 120.000
LF 0.000 0.00
18.50000 120.000 2,220.00
1130 613-07004 Type Four Pull Box 4.000 4.000
EACH 0.000 0.00
1,555.00000 4.000 6,220.00
1135 613-07005 Type Five Pull Box 1.000 1.000
EACH 0.000 0.00
2,150.00000 1.000 2,150.00
1140 613-13006 Luminare (LED) (8500 Lumens) 4.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
1145 613-80130 Service Meter Cabinet 1.000 1.000
EACH 0.000 0.00
3,915.00000 1.000 3,915.00
1150 614-00011 Sign Panel (Class 1) 31.500 31.500
SF 0.000 0.00

26.00000 31.500 819.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 0205'L'C-470 @ SH 177

1155 614-00012 Sign Panel (Class II) 25.500 25.500
SF 0.000 0.00
27.00000 25.500 688.50
1160 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 2.000 -2.000
Slipbase)
EACH 0.000 0.00
770.00000 -2.000 -1,540.00
1165 614-70024 1310nm SFP Optic Module 2.000 2.000
EACH 0.000 0.00
610.00000 2.000 1,220.00
1170 614-70030 Optical Attenuator 1.000 1.000
EACH 0.000 0.00
155.00000 1.000 155.00
1175 614-70150 Pedestrian Signal Face (16) (Countdown) 6.000 6.000
EACH 0.000 0.00
550.00000 6.000 3,300.00
1180 614-70336 Traffic Signal Face (12-12-12) 14.000 13.000
EACH 0.000 0.00
625.00000 13.000 8,125.00
1185 614-72836 Conflict Monitor 1.000 1.000
EACH 0.000 0.00
820.00000 1.000 820.00
1190 614-72855 Traffic Signal Controller Cabinet 1.000 1.000
EACH 0.000 0.00
16,500.00000 1.000 16,500.00
1195 614-72860 Pedestrian Push Button 6.000 6.000
EACH 0.000 0.00
220.00000 6.000 1,320.00
1200 614-72863 Pedestrian Push Button Post Assembly 3.000 3.000
EACH 0.000 0.00
740.00000 3.000 2,220.00
1205 614-72885 Traffic Signal Vehicle Detector (Special) 6.000 6.000
EACH 0.000 0.00

7,900.00000 6.000 47,400.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 0205'L'C-470 @ SH 177

1210 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
14,885.00000 1.000 14,885.00
1215 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
17,500.00000 1.000 17,500.00
1220 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
28,555.00000 1.000 28,555.00
1225 614-86248 Traffic Signal Controller (Type 2070LC) 1.000 1.000
EACH 0.000 0.00
5,925.00000 1.000 5,925.00
1230 614-86800 Uninterrupted Power Supply 1.000 1.000
EACH 0.000 0.00
7,525.00000 1.000 7,525.00
1235 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 200.000 200.000
LF 0.000 0.00
7.25000 200.000 1,450.00
1240 614-87012 Fiber Optic Termination Panel (12 Fiber) 1.000 1.000
EACH 0.000 0.00
655.00000 1.000 655.00
1245 614-87015 Buffer Tube Fan Out Kit 1.000 1.000
EACH 0.000 0.00
78.00000 1.000 78.00
1250 614-87320 Closed Circuit Television 1.000 1.000
EACH 0.000 0.00
4,400.00000 1.000 4,400.00
1255 614-87512 Splice Fiber Optic Cable (12 Strand) 1.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
1260 614-87692 Ethernet Switch Type Il 1.000 1.000
EACH 0.000 0.00

4,025.00000 1.000 4,025.00
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PCN: 22389R-BID ESTIMATE RUN 01/22/2021

PROJECT: SHER100-308 ESTIMATE NO: 0013 10:13:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 0205'L'C-470 @ SH 177

1265 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 180.000 180.000
Line
) SF 0.000 0.00
13.00000 180.000 2,340.00
1270 630-00000 *Flagging 100.000 8.000
HOUR 0.000 0.00
32.00000 8.000 256.00
1275 630-00003 *Uniformed Traffic Control 16.000 16.000
HOUR 0.000 0.00
145.00000 16.000 2,320.00
CAT 0205 CURRENT AMT$ 250,595.50 $ 0.00 $ 239,734.00

CAT NO0206 0206 'M' SH 93 @ Washington

1280 202-00019 *Removal of Inlet 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
1285 202-00035 *Removal of Pipe 32.000 32.000
LF 0.000 0.00
64.00000 32.000 2,048.00
1290 202-00200 *Removal of Sidewalk 100.000 100.000
5% 0.000 0.00
36.00000 100.000 3,600.00
1295 202-00203 *Removal of Curb and Gutter 232.000 232.000
LF 0.000 0.00
12.00000 232.000 2,784.00
1300 202-00206 *Removal of Concrete Curb Ramp 54.000 54.000
5% 0.000 0.00
38.50000 54.000 2,079.00
1305 202-00220 *Removal of Asphalt Mat 371.000 371.000
SY 0.000 0.00
41.00000 371.000 15,211.00
1310 202-00240 *Removal of Asphalt Mat (Planing) 318.000 318.000
5% 0.000 0.00

10.00000 318.000 3,180.00
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1315 202-00250 *Removal of Pavement Marking 99.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
1320 202-04002 Clean Culvert 3.000 3.000
EACH 0.000 0.00
1,050.00000 3.000 3,150.00
1325 202-04010 Clean Inlet 1.000 0.000
EACH 0.000 0.00
1,725.00000 0.000 0.00
1330 203-00010 *Unclassified Excavation (Complete In Place) 200.000 200.000
cY 0.000 0.00
50.00000 200.000 10,000.00
1335 203-01597 *Potholing 20.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
1340 210-00867 Reset Fire Preemption Unit 2.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
1345  304-06000 *Aggregate Base Course (Class 6) 489.000 310.620
TON 0.000 0.00
45.00000 310.620 13,977.90
1350 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 35.430 35.430
TON 0.000 0.00
260.00000 35.430 9,211.80
1355 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 40.000 37.360
TON 0.000 0.00
395.00000 37.360 14,757.20
1360 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 76.100 76.100
TON 0.000 0.00
398.00000 76.100 30,287.80
1365 503-00018 Drilled Caisson (18 Inch) 5.000 5.000
LF 0.000 0.00

145.00000 5.000 725.00
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1370  503-00036 Drilled Caisson (36 Inch) 76.000 76.000
LF 0.000 0.00
385.00000 76.000 29,260.00
1375 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 20.000 20.000
LF 0.000 0.00
193.00000 20.000 3,860.00
1380 604-19105 *Inlet Type R L 5 (5 Foot) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
1385 604-30010 *Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
12,850.00000 1.000 12,850.00
1390 608-00000 *Concrete Sidewalk 159.000 159.000
SY 0.000 0.00
104.00000 159.000 16,536.00
1395 608-00005 *Concrete Sidewalk (Special) 87.000 70.000
5% 0.000 0.00
254.00000 70.000 17,780.00
1400 608-00010 *Concrete Curb Ramp 119.000 81.000
SY 0.000 0.00
196.00000 81.000 15,876.00
1405 609-21010 *Curb and Gutter Type 2 (Section I-B) 140.000 140.000
LF 0.000 0.00
33.50000 140.000 4,690.00
1410 609-21020 Curb and Gutter Type 2 (Section 1I-B) 331.000 331.000
LF 0.000 0.00
36.00000 331.000 11,916.00
1415 609-21900 *Curb and Gutter Type 2 (Special) 96.000 59.000
LF 0.000 0.00
135.00000 59.000 7,965.00
1420 610-00010 *Median Cover Material (Decorative) 422.000 402.500
SF 0.000 0.00

67.00000 402.500 26,967.50
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1425 613-00206 *2 Inch Electrical Conduit (Bored) 575.000 396.000
LF 0.000 0.00
14.00000 396.000 5,544.00
1430 613-00306 *3 Inch Electrical Conduit (Bored) 600.000 552.000
LF 0.000 0.00
15.50000 552.000 8,556.00
1435 613-01100 1 Inch Electrical Conduit (Plastic) 95.000 95.000
LF 0.000 0.00
8.00000 95.000 760.00
1440 613-01200 2 Inch Electrical Conduit (Plastic) 150.000 150.000
LF 0.000 0.00
12.50000 150.000 1,875.00
1445 613-01300 3 Inch Electrical Conduit (Plastic) 80.000 80.000
LF 0.000 0.00
18.50000 80.000 1,480.00
1450 613-07002 Type Two Pull Box 4.000 4.000
EACH 0.000 0.00
880.00000 4.000 3,520.00
1455 613-07004 Type Four Pull Box 4.000 4.000
EACH 0.000 0.00
1,555.00000 4.000 6,220.00
1460 613-07005 Type Five Pull Box 1.000 1.000
EACH 0.000 0.00
2,150.00000 1.000 2,150.00
1465 613-20200 Luminaire (Install Only) 22.000 22.000
EACH 0.000 0.00
150.00000 22.000 3,300.00
1470 613-80130 Service Meter Cabinet 1.000 1.000
EACH 0.000 0.00
3,915.00000 1.000 3,915.00
1475 614-00011 Sign Panel (Class 1) 77.500 45.000
SF 0.000 0.00

26.00000 45.000 1,170.00
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1480 614-00012 Sign Panel (Class II) 43.500 43.500
SF 0.000 0.00
27.00000 43.500 1,174.50
1485 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 2.000 2.000
Slipbase)
EACH 0.000 0.00
770.00000 2.000 1,540.00
1490 614-70024 1310nm SFP Optic Module 2.000 2.000
EACH 0.000 0.00
610.00000 2.000 1,220.00
1495 614-70030 Optical Attenuator 1.000 1.000
EACH 0.000 0.00
155.00000 1.000 155.00
1500 614-70150 Pedestrian Signal Face (16) (Countdown) 8.000 8.000
EACH 0.000 0.00
550.00000 8.000 4,400.00
1505 614-70336 Traffic Signal Face (12-12-12) 14.000 12.000
EACH 0.000 0.00
625.00000 12.000 7,500.00
1510 614-70560 Traffic Signal Face (12-12-12-12-12) 4.000 2.000
EACH 0.000 0.00
1,480.00000 2.000 2,960.00
1515 614-72836 Conflict Monitor 1.000 1.000
EACH 0.000 0.00
820.00000 1.000 820.00
1520 614-72855 Traffic Signal Controller Cabinet 1.000 1.000
EACH 0.000 0.00
16,500.00000 1.000 16,500.00
1525 614-72860 Pedestrian Push Button 8.000 8.000
EACH 0.000 0.00
220.00000 8.000 1,760.00
1530 614-72863 Pedestrian Push Button Post Assembly 5.000 4.000
EACH 0.000 0.00

740.00000 4.000 2,960.00
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1535 614-72885 Traffic Signal Vehicle Detector (Special) 6.000 6.000
EACH 0.000 0.00
7,900.00000 6.000 47,400.00
1540 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
14,885.00000 0.000 0.00
1545 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000 2.000
EACH 0.000 0.00
16,725.00000 2.000 33,450.00
1550 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 1.000
EACH 0.000 0.00
17,500.00000 1.000 17,500.00
1555 614-84000 Traffic Signal Pedestal Pole Steel 1.000 0.000
EACH 0.000 0.00
2,025.00000 0.000 0.00
1560 614-86248 Traffic Signal Controller (Type 2070LC) 1.000 1.000
EACH 0.000 0.00
5,925.00000 1.000 5,925.00
1565 614-86800 Uninterrupted Power Supply 1.000 1.000
EACH 0.000 0.00
7,525.00000 1.000 7,525.00
1570 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 80.000 80.000
LF 0.000 0.00
7.25000 80.000 580.00
1575 614-87012 Fiber Optic Termination Panel (12 Fiber) 1.000 0.000
EACH 0.000 0.00
655.00000 0.000 0.00
1580 614-87015 Buffer Tube Fan Out Kit 1.000 1.000
EACH 0.000 0.00
78.00000 1.000 78.00
1585 614-87512 Splice Fiber Optic Cable (12 Strand) 1.000 1.000
EACH 0.000 0.00

2,100.00000 1.000 2,100.00
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ITEM
DESCRIPTION

CAT NO0206

1590 614-87692

1595 627-00008

1600 627-01010

1605 627-30405

1610 627-30410

1615 630-00000

1620 630-00003

CAT NO0400

1625 620-00020

0206 'M' SH 93 @ Washington

Ethernet Switch Type Il

*Modified Epoxy Pavement Marking

*Preformed Plastic Pavement Marking (Type I1)(In

*Preformed Thermoplastic Pavement Marking

(Word-Symbol)

*Preformed Thermoplastic Pavement Marking (Xwal
Line)

*Flagging

*Uniformed Traffic Control

0400 CONSTRUCTION ENGINEERING BID ITEMS

Sanitary Facility

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
4,025.00000 1.000
2.460 2.460
GAL 0.000
488.00000 2.460
laid) 187.000 0.000
SF 0.000
20.50000 0.000
129.000 87.200
SF 0.000
18.00000 87.200
k-Stop 1,105.000 788.000
SF 0.000
13.00000 788.000
240.000 68.000
HOUR 0.000
32.00000 68.000
20.000 20.000
HOUR 0.000
145.00000 20.000
CAT 0206 CURRENT AMT$ 578,914.58
1.000 0.000
EACH 0.000
1,700.00000 0.000
CAT 0400 CURRENT AMT$ 1,700.00

PROJECT TOTAL CURRENT AMT $ 3,186,085.41

10:13:58
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
4,025.00
0.00
1,200.48
0.00
0.00
0.00
1,569.60
0.00
10,244.00
0.00
2,176.00
0.00
2,900.00
$ 0.00 $  487,064.78
0.00
0.00
$ 0.00 $ 0.00
$ 3,248.24 $ 2,641,302.90



